10-14 . -2013 Minutes

Monday, September 30, 2013
2:37 PM
McDonald County Commission—Minutes

October 14th, 2013

Keith Lindquist- Presiding Commissioner
John Bunch- Eastern Commissioner
David Holloway- Western Commissioner

Barbara Williams- County Clerk

GENERAL BUSINESS

McDonald County Courthouse was CLOSED
October 14th, 2013
In observance of Columbus Day

A special meeting was held at the Powell Bridge site with all Commissioners, Great River
Representatives, Spencer Jones and Travis Tucker & Kenny Lehman & Shannon Jenkins from
Lehman Construction, to discuss the continuation of the bridge project & a possible completion
date. To keep the proiect moving forward with a completion date near the end of November,
2013, an estimated 600 yards of rock must be brought in for the road bed due to the substantial
damage from recent flooding. The flooding caused significant delays, damage to & loss of
equipment & replacement of materials will be required in order to continue. The Old Powell
Bridge was open but has been closed accept for foot traffic & will continue to be closed due to
flood damage.

Commissioner Lindquist made the motion to purchase the rock so the project can proceed. 2nd

made by Eastern Commissioner Bunch. Vote was unanimous. Presiding Commissioner Lindgquist

& Emergency Management Director Gregg Sweeten, will be meeting with FEMA in Hollister, MO
on Oct.17th & Great River Rep Spencer Jones will attend also.

ADJOURN
Commission will reconvene on October 16th, 2013
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